73rd Street Corridor Improvements -Staging Information



The 73rd Street Corridor Improvements Project includes full reconstruction of the existing roadway surface along with water main improvements, storm sewer improvements, sidewalk improvements and pedestrian improvements.

Staging Map



Staging Details

In each stage, the existing pavement will be removed, new utilities will be installed, and pavement will be replaced. Sidewalks and trails will remain open as long as possible to maintain pedestrian access. Residents will be notified seven days prior to access change.

Below are anticipated conditions for each stage:

STAGE 1A: Detour route with two-way traffic for local traffic

STAGE 1B: Detour route with two-way traffic or local traffic

STAGE 2: Detour route

STAGE 3: Detour route, driveway to **south** school parking lot will be closed between August 25 November 26th

STAGE 4: Detour route, driveway to **north** school parking lot and road between Stage 4 and College Dr. will be closed between June 09 and August 22nd.

STAGE 5: Detour route **STAGE 6:** Detour route

ALL DATES ARE ESTIMATES AND SUBJECT TO WEATHER CONDITIONS AND OTHER CHANGES.

<u>Detour Map</u>



